Hallandale Beach

Project Schedul
TEEEs BEEekle Project Update Report

December 18, 2019 Background

According to Florida Statute, all ocean outfalls must close by 2025. To assist with this, as well
as meet the City’s Sustainability Action Plan goal to reduce its portable water consumption, the
January 27, 2020 City has already executed phase | of water re-use. This project, phase Il would expand the
Notice to Proceed already successful water re-use program.

Commission Award

July 23, 2020 Scope of Work

60% Design The scope of work for this project includes, but is not limited to the design, permitting and
bidding of plans for approximately 4,500 linear feet of new 8 inch reuse irrigation water pipeline

October 30, 2020 from the existing phase | pump station to the proposed medians within the Three Islands

90% Design Boulevard neighborhood. Reuse water pipeline construction limits include a portion of Three
Islands Boulevard (median just south of Atlantic Shores Boulevard to median just south of

December 30, 2020 Parkview Drive intersection), and the entire lengths of Parkview Drive and Leslie Drive

100% Design & Permitting roadways.

Progress Report as of October 31, 2020

Janueiy 2021 59 Sl Calvin Giordano and Associates, Inc. completed 60% design plans on July 23, 2020.

2021 - Bid & Award 90% design plans pending.
May 2021 Construction Project Limits
Commencement

Contact Information:
City of Hallandale Beach
Manga Ebbe

Project Manager

Phone: 954-457-3043
mebbe@cohb.org

www.cohb.org/projects

Report a Concern via our
MyHB App
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